
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/03/2021

ESTIMATE SUMMARY 09:23:40

CONTID: C22776         ESTIMATE NO: 0004 PROG 2005

PCN: 22776-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH13 FORTIFICATION CREEK NORTH PERCENT TIME:

PROJECT NO: NHPP0132-022                  

SH13 FORTIFICATION CREEK NORTH

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

IHC Scott, Inc. PAY PERIOD ENDING

P. O. BOX 4356 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80155-4356(303)790-9100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 20,073,282.77 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 19,500,000.00 NON-PARTICIPATING 1,236,672.49

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
68,807.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -33,728.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.95

FIXED COMPLETION DATE

FIXED COMPLETION DATE

27.40%

14,572,212.75

1,236,672.49

1,305,479.84

1,271,751.07

$

$

$

$

99,150.00

5,401,920.02

5,501,070.02

189,030.92

5,690,100.94

-144,803.70

0.00

5,545,297.24

0.00

AMOUNT DUE 5,545,297.24 1,271,751.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,271,751.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

123.0 TIME ALLOW: 10/31/2022 ??:??:??

ORIG TIME ALLOW: 10/31/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/24/2021

03/24/2021

07/24/2021

12/17/2020

12/22/2020

03/23/2021

03/24/2021
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PCN: 22776-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.650

0.210

201-00000  
 

126,910.070.860

30,989.67

1.000

L S 

147,569.85000

0010 Removal of Headwall 7.000

1.000

202-00015  
 

3,824.008.000

478.00

28.000

EACH

478.00000

0015 Removal of Concrete Box Culvert 1.000

1.000

202-00020  
 

14,260.002.000

7,130.00

2.000

EACH

7,130.00000

0020 Removal of Pipe 372.000

202.000

202-00035  
 

22,041.60574.000

7,756.80

1,339.000

LF  

38.40000

0025 Removal of Delineator 87.000

43.000

202-00090  
 

1,612.00130.000

533.20

130.000

EACH

12.40000

0030 Removal of Asphalt Mat (Planing) 0.000

1,354.000

202-00240  
 

6,973.101,354.000

6,973.10

1,354.000

SY  

5.15000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

50,100.000

SF  

0.80000

0040 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

1,790.001.000

0.00

1.000

EACH

1,790.00000

0045 Removal of Ground Sign 10.000

0.000

202-00810  
 

1,240.0010.000

0.00

13.000

EACH

124.00000

0050 Removal of Fence 34,676.000

7,468.000

202-01000  
 

40,036.8042,144.000

7,094.60

57,834.000

LF  

0.95000

0055 Removal of Gate 22.000

2.000

202-01035  
 

2,976.0024.000

248.00

32.000

EACH

124.00000
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PCN: 22776-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guardrail Type 3 940.000

0.000

202-01130  
 

4,089.00940.000

0.00

940.000

LF  

4.35000

0065 Removal of End Anchorage 8.000

0.000

202-01300  
 

3,232.008.000

0.00

8.000

EACH

404.00000

0070 Removal of Cattle Guard 0.000

0.000

202-01400  
 

0.000.000

0.00

2.000

EACH

2,560.00000

0075 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

3,850.00000

0080 Unsuitable Material 4,757.000

2,343.000

203-00050  
 

36,920.007,100.000

12,183.60

20,000.000

CY  

5.20000

0085 Embankment Material (Complete In Place) 108,136.000

30,650.000

203-00060  
 

1,040,895.00138,786.000

229,875.00

211,739.000

CY  

7.50000

0090 Rock Fill (Special) 0.000

0.000

203-00510  
 

0.000.000

0.00

0.000

CY  

27.10000

0095 Proof Rolling 4.000

9.500

203-01100  
 

1,363.5013.500

959.50

40.000

HOUR

101.00000

0100 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

200.000

HOUR

144.00000

0105 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

124.00000

0110 Dozing 1.000

1.000

203-01550  
 

496.002.000

248.00

40.000

HOUR

248.00000
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PCN: 22776-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hydraulic Excavator 8.000

1.000

203-01565  
 

1,296.009.000

144.00

40.000

HOUR

144.00000

0120 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

118.00000

0125 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

40.000

HOUR

150.00000

0130 Potholing 12.000

0.000

203-01597  
 

4,824.0012.000

0.00

80.000

HOUR

402.00000

0135 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

140.000

HOUR

44.80000

0140 Structure Backfill (Flow-Fill) 27.000

0.000

206-00065  
 

9,045.0027.000

0.00

128.400

CY  

335.00000

0145 Topsoil 7,248.000

0.000

207-00205  
 

25,005.607,248.000

0.00

32,000.000

CY  

3.45000

0150 Stockpile Topsoil 20,704.000

6,822.000

207-00210  
 

85,330.6027,526.000

21,148.20

32,000.000

CY  

3.10000

0155 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

52.000

CY  

45.50000

0160 Erosion Log Type 1 (12 Inch) 1,988.000

483.000

208-00002  
 

10,378.202,471.000

2,028.60

9,000.000

LF  

4.20000

0165 Erosion Log Type 1 (20 Inch) 372.000

10.000

208-00013  
 

2,425.70382.000

63.50

700.000

LF  

6.35000
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PCN: 22776-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

5.25000

0175 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

6,220.002.000

0.00

2.000

EACH

3,110.00000

0180 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

4,350.001.000

0.00

1.000

EACH

4,350.00000

0185 Removal and Disposal of Sediment (Labor) 18.000

6.000

208-00103  
 

1,075.2024.000

268.80

400.000

HOUR

44.80000

0190 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

545.005.000

0.00

40.000

HOUR

109.00000

0195 Sweeping (Sediment Removal) 46.000

6.500

208-00106  
 

8,400.0052.500

1,040.00

80.000

HOUR

160.00000

0200 Removal of Trash 9.000

0.000

208-00107  
 

601.209.000

0.00

160.000

HOUR

66.80000

0205 Erosion Control Management 24.000

9.500

208-00207  
 

6,834.0033.500

1,938.00

60.000

DAY 

204.00000

0210 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

18,650.00000

0215 Dust Palliative (Magnesium Chloride) 10,800.000

11,800.000

209-00600  
 

27,120.0022,600.000

14,160.00

70,000.000

GAL 

1.20000

0220 Reset Structure 24 FT Cattle Guard 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

4,480.00000
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PCN: 22776-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

2.000

EACH

808.00000

0230 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

16.000

EACH

435.00000

0235 Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

1.000

EACH

4,350.00000

0240 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

65.000

ACRE

749.00000

0245 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

1,280.00000

0250 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

65.000

ACRE

1,070.00000

0255 Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

60.000

ACRE

6,660.00000

0255 MATERIAL ALLOWANCE Wood Strand Mulch 0.000

19.200

88,704.0019.200

88,704.00ACRE

4,620.00000

0260 Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.000.000

0.00

0.000

ACRE

1,470.00000

0265 Bonded Fiber Matrix 9.500

20.600

213-00150  
 

80,969.0030.100

55,414.00

40.000

ACRE

2,690.00000

0270 Transplant Sod 503.000

0.000

215-00700  
 

38,630.40503.000

0.00

503.000

SY  

76.80000



CONTID: C22776         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22776-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

30,000.000

SY  

2.05000

0280 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

5,000.000

SY  

0.40000

0285 Wildlife Biologist 8.000

0.000

240-00000  
 

2,112.008.000

0.00

8.000

HOUR

264.00000

0290 Removal of Nests 4.000

0.000

240-00010  
 

1,216.004.000

0.00

4.000

HOUR

304.00000

0295 Netting 47.000

0.000

240-00020  
 

2,791.8047.000

0.00

47.000

SY  

59.40000

0300 Aggregate Base Course (Class 1) 8,910.800

823.030

304-01000  
 

151,847.759,733.830

12,839.27

63,910.000

TON 

15.60000

0305 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

46,083.000

TON 

15.60000

0310 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

58,849.000

12,965.000

310-00610  
 

208,260.6071,814.000

37,598.50

75,663.000

SY  

2.90000

0315 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

200.000

TON 

176.00000

0320 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

44,435.000

TON 

75.10000

0325 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

1,752.000

TON 

410.00000
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PCN: 22776-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

910.000

TON 

593.00000

0335 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

15,225.000

GAL 

3.75000

0340 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

3,678.000

SY  

3.50000

0345 Geotextile (Separator) (Class 2) 7,195.000

3,451.000

420-00133  
 

25,018.1010,646.000

8,109.85

20,252.000

SY  

2.35000

0350 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

77.000

CY  

77.50000

0355 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

116.000

CY  

81.60000

0360 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

409.000

CY  

98.50000

0365 Geogrid Reinforcement 7,669.000

4,217.000

506-01020  
 

25,554.9011,886.000

9,066.55

30,000.000

SY  

2.15000

0370 Irrigation Ditch System 0.000

0.000

507-00750  
 

0.000.000

0.00

1.000

L S 

5,780.00000

0375 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

240.400

CY  

678.00000

0380 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

15,124.000

LB  

2.25000
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PCN: 22776-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Annular Space Grouting 0.000

0.000

603-00001  
 

0.000.000

0.00

69.000

CY  

342.00000

0390 Culvert Lining (60 Inch) 0.000

0.000

603-00060  
 

0.000.000

0.00

96.000

LF  

951.00000

0395 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

149.000

LF  

94.70000

0395 MATERIAL ALLOWANCE 24" RCP 136.000

0.000

5,828.96136.000

0.00LF  

42.86000

0400 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

4.000

EACH

1,300.00000

0400 MATERIAL ALLOWANCE 24" RCES 2.000

0.000

1,540.002.000

0.00EACH

770.00000

0405 18 Inch Steel End Section 4.000

0.000

603-30018  
 

800.004.000

0.00

14.000

EACH

200.00000

0405 MATERIAL ALLOWANCE 18" Steel FES 10.000

0.000

1,333.8010.000

0.00EACH

133.38000

0410 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

5.000

EACH

294.00000

0410 MATERIAL ALLOWANCE 24" Steel FES 4.000

0.000

796.284.000

0.00EACH

199.07000

0415 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

12.000

EACH

1,370.00000
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PCN: 22776-BID    ESTIMATE RUN

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0415 MATERIAL ALLOWANCE 30" Steel FES (Various) 12.000

0.000

12,672.9012.000

0.00EACH

1,056.07500

0420 36 Inch Steel End Section 0.000

0.000

603-30036  
 

0.000.000

0.00

5.000

EACH

3,370.00000

0420 MATERIAL ALLOWANCE 36" Steel FES 5.000

0.000

13,299.755.000

0.00EACH

2,659.95000

0425 60 Inch Steel End Section 0.000

0.000

603-30060  
 

0.000.000

0.00

1.000

EACH

8,940.00000

0425 MATERIAL ALLOWANCE 60" Steel FES 1.000

0.000

7,103.881.000

0.00EACH

7,103.88000

0430 8x8 Foot Concrete Box Culvert (Precast) 145.000

0.000

603-70808  
 

207,350.00145.000

0.00

145.000

LF  

1,430.00000

0435 10x10 Foot Concrete Box Culvert (Precast) 130.000

0.000

603-71010  
 

227,500.00130.000

0.00

130.000

LF  

1,750.00000

0440 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

7,925.000

LF  

31.40000

0445 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

3.000

EACH

2,050.00000

0450 End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

3.000

EACH

1,810.00000

0455 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

27.000

EACH

3,600.00000
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PCN: 22776-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 End Post 16.000

5.000

607-00005  
 

3,906.0021.000

930.00

80.000

EACH

186.00000

0465 Corner and Line Brace Post 14.000

1.000

607-00010  
 

3,735.0015.000

249.00

95.000

EACH

249.00000

0470 End Post (Special) 17.000

4.000

607-00015  
 

8,883.0021.000

1,692.00

85.000

EACH

423.00000

0475 Corner and Line Brace Post (Special) 20.000

0.000

607-00020  
 

13,660.0020.000

0.00

154.000

EACH

683.00000

0480 Fence Barbed Wire With Treated Wooden Posts (Special) 0.000

0.000

607-01110  
 

0.000.000

0.00

609.000

LF  

7.40000

0485 Fence Combination Wire With Treated Wooden Posts 5,637.000

353.000

607-11300  
 

27,254.505,990.000

1,606.15

23,751.000

LF  

4.55000

0490 Fence Deer (Special) 5,049.000

257.000

607-11360  
 

57,835.405,306.000

2,801.30

31,301.000

LF  

10.90000

0495 Fence Wood 0.000

0.000

607-11455  
 

0.000.000

0.00

30.000

LF  

31.10000

0500 Fence (Plastic) 310.000

0.000

607-11525  
 

1,193.50310.000

0.00

310.000

LF  

3.85000

0505 Deer Gate 0.000

0.000

607-60000  
 

0.000.000

0.00

10.000

EACH

426.00000

0510 Game Ramp (Special) 0.000

0.000

607-60008  
 

0.000.000

0.00

12.000

EACH

8,080.00000
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PCN: 22776-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 12 Foot Gate 0.000

0.000

607-60112  
 

0.000.000

0.00

10.000

EACH

311.00000

0520 16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

17.000

EACH

559.00000

0525 16 Foot Gate (Special) 0.000

0.000

607-60117  
 

0.000.000

0.00

25.000

EACH

1,060.00000

0530 24 Foot Cattle Guard 0.000

0.000

611-00024  
 

0.000.000

0.00

3.000

EACH

19,200.00000

0535 ______  Ft Electrified Wildlife Barrier 24 FT 0.000

0.000

611-00200  
 

0.000.000

0.00

2.000

EACH

111,700.00000

0540 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

127.000

EACH

32.30000

0545 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

69.000

EACH

34.80000

0550 Mobile Light Tower 6.000

0.000

613-81900  
 

24,840.006.000

0.00

6.000

EACH

4,140.00000

0555 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

156.000

SF  

24.90000

0560 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

12.000

EACH

509.00000

0565 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

54,000.000

LF  

1.45000
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PCN: 22776-BID    ESTIMATE RUN 08/03/2021
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 Detour 0.000

0.600

621-00425  
 

62,220.000.600

62,220.00

1.000

L S 

103,700.00000

0575 18 Inch Drainage Pipe (Class 0) (Complete In Place) 160.000

0.000

624-20019  
 

10,848.00160.000

0.00

395.000

LF  

67.80000

0575 MATERIAL ALLOWANCE 18" Drainage Pipe 240.000

0.000

2,640.00240.000

0.00LF  

11.00000

0580 24 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20025  
 

0.000.000

0.00

200.000

LF  

80.40000

0580 MATERIAL ALLOWANCE 24" Drainage Pipe 120.000

0.000

2,044.80120.000

0.00LF  

17.04000

0585 30 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20031  
 

0.000.000

0.00

665.000

LF  

98.70000

0585 MATERIAL ALLOWANCE 30" Drainage Pipe 680.000

0.000

17,054.40680.000

0.00LF  

25.08000

0590 36 Inch Drainage Pipe (Class 0) (Complete In Place) 60.000

140.000

624-20037  
 

21,000.00200.000

14,700.00

660.000

LF  

105.00000

0590 MATERIAL ALLOWANCE 36" Drainage Pipe 600.000

-140.000

14,747.60460.000

-4,488.40LF  

32.06000

0595 48 Inch Drainage Pipe (Class 0) (Complete In Place) 200.000

275.000

624-20049  
 

67,450.00475.000

39,050.00

710.000

LF  

142.00000

0595 MATERIAL ALLOWANCE 48" Drainage Pipe 520.000

-275.000

13,727.35245.000

-15,408.25LF  

56.03000
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PCN: 22776-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 60 Inch Drainage Pipe (Class 0) (Complete In Place) 270.000

0.000

624-20061  
 

44,280.00270.000

0.00

375.000

LF  

164.00000

0600 MATERIAL ALLOWANCE 60" Drainage Pipe 110.000

0.000

7,537.20110.000

0.00LF  

68.52000

0605 Construction Surveying 0.390

0.100

625-00000  
 

81,095.000.490

16,550.00

1.000

L S 

165,500.00000

0610 Mobilization 0.500

0.100

626-00000  
 

674,280.000.600

112,380.00

1.000

L S 

1,123,800.00000

0615 Public Information Management (Tier III) 95.000

28.000

626-01113  
 

7,945.80123.000

1,808.80

300.000

DAY 

64.60000

0620 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

438.000

GAL 

164.00000

0625 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

2,600.000

GAL 

52.40000

0630 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,204.000

SF  

26.20000

0635 Flagging 3,390.750

1,288.000

630-00000  
 

168,435.004,678.750

46,368.00

12,000.000

HOUR

36.00000

0640 Pilot Car Operation 980.750

450.750

630-00001  
 

106,789.901,431.500

33,625.95

3,000.000

HOUR

74.60000

0645 Traffic Control Inspection 16.000

5.000

630-00007  
 

7,707.0021.000

1,835.00

90.000

DAY 

367.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 Traffic Control Management 108.000

33.000

630-00012  
 

156,510.00141.000

36,630.00

225.000

DAY 

1,110.00000

0655 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

6,220.002.000

0.00

4.000

EACH

3,110.00000

0660 Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

372.002.000

0.00

6.000

EACH

186.00000

0665 Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

596.4012.000

0.00

24.000

EACH

49.70000

0670 Construction Traffic Sign (Panel Size B) 33.500

0.000

630-80342  
 

2,499.1033.500

0.00

98.000

EACH

74.60000

0675 Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

298.203.000

0.00

6.000

EACH

99.40000

0680 Construction Traffic Sign (Special) 96.000

0.000

630-80344  
 

4,176.0096.000

0.00

192.000

SF  

43.50000

0685 Portable Message Sign Panel 2.000

0.000

630-80355  
 

24,900.002.000

0.00

4.000

EACH

12,450.00000

0690 Drum Channelizing Device 325.000

0.000

630-80360  
 

12,122.50325.000

0.00

650.000

EACH

37.30000

0695 Drum Channelizing Device (With Light) (Flashing) 2.000

0.000

630-80363  
 

149.202.000

0.00

30.000

EACH

74.60000

0700 Drum Channelizing Device (With Light) (Steady Burn) 3.000

0.000

630-80364  
 

223.803.000

0.00

30.000

EACH

74.60000
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PCN: 22776-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 Portable Traffic Speed Monitor 88.500

28.000

630-80368  
 

2,166.90116.500

520.80

500.000

DAY 

18.60000

0710 Barrier (Temporary) 222.000

594.000

630-80370  
 

10,608.00816.000

7,722.00

3,360.000

LF  

13.00000

0715 Traffic Cone 45.000

0.000

630-80380  
 

837.0045.000

0.00

150.000

EACH

18.60000

0720 Rumble Strip (Portable) 1.000

0.000

630-80430  
 

16,800.001.000

0.00

2.000

EACH

16,800.00000

0725 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

9,830.00000

0730 Impact Attenuator (Temporary) 1.000

3.000

630-85010  
 

14,920.004.000

11,190.00

12.000

EACH

3,730.00000

0735 Traffic Signal (Temporary) 1.000

0.500

630-86810  
 

55,950.001.500

18,650.00

3.000

EACH

37,300.00000

0740 Night Work Lighting 0.750

0.250

632-00000  
 

24,850.001.000

6,212.50

1.000

L S 

24,850.00000

0745 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

574,511.180

F A 

1.00000

0750 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0755 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

40,000.000

F A 

1.00000
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PCN: 22776-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0765 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

180,000.000

F A 

1.00000

0770 F/A YVEA Utility -  Zapcrete Mats 0.000

0.000

700-70034  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0775 F/A YVEA Utility - Misc. Electric 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0780 Project First Program 1,000.000

0.000

700-70111  
 

1,000.001,000.000

0.00

2,500.000

F A 

1.00000

1065 Rock Fill (Spec) Angular 0.000

0.000

203-00510  
 

0.000.000

0.00

8,117.000

CY  

42.56000

1070 Rem Asphalt Mat (Planing)(Special) 12" 2nd Pass - CMO 
#003

71.000

105.000

202-00246  
 

202.40176.000

120.75

176.000

SY  

1.15000

1075 Added Item (Each)/ Mobilization of Milling Equipment 
(Each) - CMO #003

3.000

0.000

900-00007  
 

6,798.003.000

0.00

3.000

EACH

2,266.00000

1105 6 In PP Underdrain (Special) CMO #006 0.000

0.000

605-00061  
 

0.000.000

0.00

750.000

LF  

49.23000

1110 Inlet Ty C (10 Ft) CMO - #006 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

5,800.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1115 Added Item (Dollar)/ Working Time Violation 105.03(b) 
SCMO #007

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 4,398,748.64953,958.3417,120,109.27CURRENT AMT0200 $ $ $

CAT NO0201 WILDLIFE DETECTION SYSTEM 

0790 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

1,190.000

LF  

22.40000

0795 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

10.000

EACH

1,240.00000

0800 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

1,740.00000

0805 Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

3.000

EACH

3,730.00000

0810 Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

1.000

EACH

8,700.00000

0815 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

3.000

EACH

3,730.00000

0820 Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

7,830.00000

0825 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

9,340.00000

0830 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

24.90000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0201 WILDLIFE DETECTION SYSTEM 

0835 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

80.000

SF  

43.50000

0840 Timber Sign Post 6x6 Inch 0.000

0.000

614-00066  
 

0.000.000

0.00

144.000

LF  

18.60000

0845 Flashing Beacon (Special) 0.000

0.000

614-80004  
 

0.000.000

0.00

4.000

EACH

938.00000

0850 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

21,750.00000

0855 F/A Furnish & Install Electrical Service YVEA Utility 
- WDS

0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 0.000.00153,352.80CURRENT AMT0201 $ $ $

CAT NO0300 WILDLIFE UNDERPASS 

0860 Structure Excavation 0.000

1,441.000

206-00000  
 

11,095.701,441.000

11,095.70

1,513.000

CY  

7.70000

0865 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,643.000

CY  

46.40000

0870 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

267.000

CY  

31.10000

0875 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

130.000

CY  

3.45000

0880 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

74.000

CY  

50.60000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0300 WILDLIFE UNDERPASS 

0885 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

563.000

SY  

12.40000

0890 Geotextile (Separator) (Class 2) 0.000

0.000

420-00133  
 

0.000.000

0.00

400.000

SY  

2.35000

0895 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

772.000

SF  

127.00000

0900 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

228.000

CY  

81.60000

0905 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

99.000

SY  

21.10000

0910 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

182.000

CY  

632.00000

0915 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

8.000

CY  

636.00000

0920 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

29,364.000

LB  

1.40000

0925 Precast Concrete Arch Bridge System 0.000

0.000

603-85095  
 

0.000.000

0.00

1.000

L S 

218,200.00000

CAT 11,095.7011,095.70606,462.40CURRENT AMT0300 $ $ $

CAT NO0301 WALL A 

0930 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,216.000

CY  

7.70000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0301 WALL A 

0935 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

810.000

CY  

46.40000

0940 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

191,700.00000

0945 Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

4,640.000

SF  

92.20000

0950 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

4.000

CY  

77.50000

0955 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

0.000.000

0.00

382.000

LF  

18.60000

0960 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

364.000

LF  

80.80000

CAT 0.000.00703,281.60CURRENT AMT0301 $ $ $

CAT NO0302 WALL B 

0965 Structure Excavation 413.000

0.000

206-00000  
 

3,180.10413.000

0.00

413.000

CY  

7.70000

0970 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,373.000

CY  

46.40000

0975 Shoring (Area 2) 1.000

0.000

206-01782  
 

34,350.001.000

0.00

1.000

L S 

34,350.00000

0980 Pile Tip 56.000

0.000

502-00460  
 

11,480.0056.000

0.00

56.000

EACH

205.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0302 WALL B 

0985 Steel Piling (HP 12x74) 2,934.000

0.000

502-11274  
 

214,475.402,934.000

0.00

2,934.000

LF  

73.10000

0990 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

6.000

CY  

77.50000

0995 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

749.000

SY  

21.10000

1000 Concrete Class D (Wall) 433.700

38.800

601-03050  
 

300,510.00472.500

24,676.80

472.500

CY  

636.00000

1005 Reinforcing Steel 60,989.000

0.000

602-00000  
 

85,384.6060,989.000

0.00

60,989.000

LB  

1.40000

CAT 649,380.1024,676.80729,356.20CURRENT AMT0302 $ $ $

CAT NO0303 WALL C 

1010 Structure Excavation 413.000

0.000

206-00000  
 

3,180.10413.000

0.00

413.000

CY  

7.70000

1015 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,300.000

CY  

46.40000

1020 Pile Tip 56.000

0.000

502-00460  
 

11,480.0056.000

0.00

56.000

EACH

205.00000

1025 Steel Piling (HP 12x74) 2,754.000

0.000

502-11274  
 

201,317.402,754.000

0.00

2,754.000

LF  

73.10000

1030 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

4.000

CY  

77.50000



CONTID: C22776         COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 22776-BID    ESTIMATE RUN 08/03/2021

PROJECT: NHPP0132-022                  ESTIMATE NO: 0004

REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:40

CUMULATIVE
AMOUNT

CAT NO0303 WALL C 

1035 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

718.000

SY  

21.10000

1040 Concrete Class D (Wall) 0.000

387.100

601-03050  
 

246,195.60387.100

246,195.60

449.000

CY  

636.00000

1045 Reinforcing Steel 0.000

49,681.000

602-00000  
 

69,553.4049,681.000

69,553.40

60,178.000

LB  

1.40000

CAT 531,726.50315,749.00661,570.50CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1050 Field Office (Class 2) 1.000

0.000

620-00002  
 

42,550.001.000

0.00

1.000

EACH

42,550.00000

1055 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

33,900.001.000

0.00

1.000

EACH

33,900.00000

1060 Sanitary Facility 2.000

0.000

620-00020  
 

22,700.002.000

0.00

2.000

EACH

11,350.00000

CAT 99,150.000.0099,150.00CURRENT AMT0400 $ $ $

$ 5,690,100.941,305,479.84$20,073,282.77$CURRENT AMTPROJECT TOTAL


